INCLEMENT WEATHER PLAN
FOR
GOOSE CREEK FORCE MAIN, AI #8235

Based on information provided by MSD, the one-year, 24-hour storm rainfall depth of 2.5 inches will
exceed the bank elevations of Goose Creek and impact the construction zone of the force main.
Floods may cause destruction of silt fences, temporary seeding and flood open trenches.

As stated in the MSD Standard Specifications, the contractor must adhere to the following:

EROSION AND SEDIMENT CONTROLS ARE TO BE INSPECTED EVERY SEVEN
CALENDAR DAYS AND AFTER EVERY STORM EVENT THAT EQUALS OR EXCEEDS 1/2
INCH OF PRECIPITATION. ALL STRUCTURES ARE TO BE CLEANED ONCE DEPOSIT
SEDIMENT REACHES1/3 THE HEIGHT OF THE STRUCTURE.

WHERE CONSTRUCTION OR LAND DISTURBANCE ACTIVITY WILL OR HAS
TEMPORARILY CEASED ON ANY PORTION OF A SITE, TEMPORARY SITE
STABILIZATON MEASURES SHALL BE REQUIRED AS SOON AS PRACTICABLE, BUT NO
LATER THAN 14 CALENDER DAYS AFTER THE ACTIVITY HAS CEASED.

SEDIMENT-LADEN GROUNDWATER ENCOUNTERED DURING TRENCHING, BORING OR
OTHER EXCAVATION ACTIVITIES SHALL BE PUMPED TO A SEDIMENT TRAPPING
DEVICE PRIOR TO BEING DISCHARGE INTO A STREAM, POND, SWALE OR CATCH
BASIN.

The contractor has been advised that floodwaters are expected to inundate the work area periodically
throughout the project and damage erosion control measures. Due to this concern, the contractor shall
limit the length of staging and disturbance along the force main to 500’ at any given time. The
disturbed area must be permanently stabilized prior to proceeding to the next area. The contractor is
responsible for monitoring wet weather during construction. If a wet weather event is forecast, the
contractor shall stabilize their impacts and secure their equipment and materials. The contractor is
required to plug the sewer lines to prevent floodwater from entering the sewer line.

Furthermore, the contractor has been advised to replace any damaged or malfunctioning erosion and
sediment control measures. Proper maintenance of controls will reduce sediment discharge during
flooding events.

The contractor will be required to move construction equipment to a position above the flooded area
during flooding events.






